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                               For Council Meeting 9/11/01 

 
 
 

FINANCE 
Listed below are the new businesses licensed during this period: 

 
Business Name   Address       Business Type 
American Digital Studios  311 Wingate Pl SW   Digital Imagery 
Bacchus Café    9 E Catoctin Cr SW   Restaurant 
Blue Lighthouse Productions  126 Carnaby Way NE   Wholesale - Book 
CC Decks    405 Ginkgo Ter NE   Deck Building 
English Channel, The   32 S King St    Retail - Antiques 
Facilitators Inc, The   203 Liberty St SW   Facility Mgmt 
Gal Friday Personal Services  406 Huntfield Ct NE   Business Service  
Kevin’s Custom Trim Handyman 463 Ginkgo Ter NE   Handyman Services 
Leesburg Hobbies & Collectibles 9 W Market St    Retail - Hobbies 
Loudoun Quilt Shop   26 S King St 2nd floor   Retail – Quilts 
Mr. Chips Inc    105 Haversack Ct NE   Porcelain Refinishing 
One Time Cleaning   735 Fieldstone Dr NE #202  Janitorial Service 
Plitman, Barbara   837 Balls Bluff Rd NE  Desk Top Publishing 
Simply Silver    1314 Moore Pl SW   Retail  
Streamline Inc    604 S King St #101   Website Design 
Tight Rope Records   445 Fox Ridge Rd SW  Retail – Records 
Tompkins Orthopedic Physical  
   Therapy Services PLC  22 Fairfax St SE   Healthcare Services 
Williams, Ron C   246 Loudoun St SW   Home Inspections 
  
HUMAN RESOURCES 
Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the last 
report: 
New Hires  Position    Department  
Mike Bomgardner Engineer – Traffic   Engineering and Public Works 
Peggy Trainor  Purchasing Associate   Finance 
Larry DiRe  Management Intern   Executive 
 
Resignations  Position    Department 
none 
 
Transfers  New Position    Department 
John Johnston  Senior Planner    Planning, Zoning and Development 
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PLANNING AND ZONING 
 

Current Planning Division Activity 
 

Plans accepted for review during the period August 6, 2001 through August 30, 2001 
 
• IPCO Parcel B-10, Sketch Plan, Subdivision into Two Lots - Delane Parks 
• Toll House Plaza, Sketch Plan, Add and Additional Pad site for a commercial Building-Delane Parks 
• Main Street Program, Exploratory Towns Team, Ongoing, Nick A. Colonna, Marantha Edwards, Mayor 

Webb,  
• Annexation Study, Received August 3, 2001 Due to be Submitted to Consultants -Planning Staff 
• Zoning Ordinance Update, Brian Boucher 
• Battlefield Parkway Shopping Center, remodeling of Hechinger’s-Nick A. Colonna 
• Potomac Crossing Section 10, Rough Grading Plan, John Johnston 
• Edwards Landing Phase IV, Rough Grading Plan, Nick A. Colonna 
• Edwards Landing Phase IV, Construction Drawing, 37 Townhomes, 2nd Submittal, Nick A. Colonna 
• Edwards Landing Phase 2B, Rough Grading Plan, Nick A. Colonna 
• Sycolin Road Improvement, Construction Drawings, Delane Parks 
• Kincaid Forest section 4B, Inserts for approved construction Drawings, Nick A. Colonna/John Johnston 
• Stratford Ryland, Lake Facility, Construction Drawings, Delane Parks 
• Potomac Crossing/Battlefield Parkway Phase III Road Improvements, Construction Drawings, Floodplain 

Alteration Plan, Nick A. Colonna 
 

Plans reviewed or completed during the period August 6, 2001 through August 30, 2001 
 
• Potomac Station Section 10, Final Plat, 1st submission, - Delane Parks 
• Stratford Ryland Sanitary Sewer Relocation- Delane Parks 
• Potomac Station, Section 8H Final Plat and Deed, Conditional Approval- Delane Parks 
• Chelsea Outlet Mall, Boundary Line Adjustment for Middleburg Bank, Conditional Approval, Nick A. 

Colonna 
• Edwards landing Section 3, 1st Submittal, 108 Signal Family Homes, Nick A. Colonna 
• Edwards landing Phase 2A, Final Plat, Conditional Approval-Nick A. Colonna 
• The Hamlet at Leesburg, Final Plat, Conditional Approval -Nick A Colonna  
• The Hamlet at Leesburg, Construction Drawings, 2nd Submission-Nick A. Colonna 
• Leesburg Executive Airport, Runway Improvements, Conditional Approval-Delane Parks 
• Hampton Inn, Final Submission, Preliminary Plan, Conditionally Approved- Nick A. Colonna 
• Hawkins Property, Preliminary/Final Plat, Construction of Office Space, Conditional Approval to 

Department of Engineering- Nick A. Colonna 
• Edwards Landing 2B, Final Plat, Conditional Approval-Nick A. Colonna 
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Comprehensive Planning Division Activity (regarding Rezonings and Special Exceptions) thru August 31, 
2001 
 
Rezonings: 
• Potomac Crossing Concept Plan and Proffer Amendment, and Town Plan Amendment:  Vote postponed at 

July 10, 2001 Town Council post public hearing meeting to the September 11, 2001 meeting.  Action 
expected on that date.  Will go to Town Council work session September 10, 2001.  Randy Hodgson 
 

• Catoctin Square:  This case proposes a rezoning from B-2 to R-22, to allow for the construction of 176 
apartment units.  The property involved is located off of Catoctin Circle behind the Kmart/Giant shopping 
center on Market Street and Edwards Ferry Road.  Scheduled to go to the Planning Commission post public 
hearing meeting September 6, 2001.  Action expected at this meeting.  Randy Hodgson 

 
• Hawkins:  This case proposes a rezoning from I-1 to R-16, to allow for the construction of 36 townhouse 

units.  The property involved is located adjacent to the Fox Chapel Condominiums and the Route 15 
Bypass.  This case did not go to the August 2, 2001 Planning Commission meeting.  It is currently in review 
process by staff and is not scheduled for meetings.  Randy Hodgson  

 
• Tavistock:  This case proposes changes to the original concept plan regarding rear setbacks, to allow for the 

construction of decks behind the townhouses.  The property involved is located in the Tavistock Farms 
development.  Scheduled to go to the Planning Commission for briefing September 20, 2001 and to 
Planning Commission for public hearing October 4, 2001.  Randy Hodgson  

 
• Leesburg Airport Corporate Park:  This case proposes a rezoning from I-1 to MA, to allow for airport 

expansion.  The property involved is located off of Sycolin Road and Miller Drive.  This case is currently in 
the review process by staff and meetings have not yet been scheduled.  Randy Hodgson 

 
Special Exceptions: 
• Khalid, Rise and Shine Day Care:  Planning Commission voted to recommend approval of staff’s 

recommendation and suggested conditions.  Went to the Town Council meeting August 13, 2001 for 
preview.  Is scheduled to go to worksession September 10, 2001 and public hearing September 11, 2001.  
Nancy Costa 

 
ZONING PERMITS 01-1175 – 01-1280 
 
NEW CONSTRUCTION RESIDENTIAL 
Potomac Crossing 4 SFD @ $105,000 
Potomac Station 14 SFD @ $105,000 
Kincaid Forest 2 SFD @ $100,000 
4 SFA @ $126,000 
Beauregard Estates 1 SFD @ $125,000 
Stowers/Evergreen Mills 2 SFD @ $100,000 
Woodlea Manor 1 SFD @ $100,000 
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NEW CONSTRUCTION COMMERCIAL 
101 Blue Seal Drive SE 
Tenant Fix up – Airport Commerce Park $8,500.00 
908 Trailview Blvd. Interior Fix up $3,200.00 
22 Fairfax Drive S.E. Tenant Fix Out $50,000.00 
224 Cornwall Street NW Alterations to the Interior of Loudoun Hospital Center 
36-C Catoctin Circle S.E. Interior Fix up VA Village Shopping Center $2,000.00 
21 Catoctin Circle Repair Fire Damage $12,000.00 Loudoun Motor Sports 
 
OCCUPANCY PERMITS RESIDENTIAL 
Potomac Station 7 SFD 8 SFA 
Sycamore Hills 4 SFA 
Evergreen Mills 2 SFD 
Woodlea Manor  3 SFD 
Tavistock Farms 2 SFD 2 SFA 
Potomac Crossing 3 SFD 
Drymill 2 SFD 
Beauregard Heigts 1 SFD 
Evergreen Meadows 1 SFD 
501 Constellation Square Gateway Condominiums  
501-A to 501-L Gateway Condominiums  
 
OCCUPANCY PERMITS COMMERCIAL  
14 Cardinal Park Drive SE Surplus Storage-Loudoun County 
222 South King Loudoun Academy of the Arts 
241 Fort Evans Road Smithsonian Museum Stores 
470 Evergreen Mill Rd. School Loudoun County 
906 Trailview Blvd. SE Leesburg Office Building 
210 Gibson Street NW Water Treatment Plant Town of Leesburg 
 
 
Water & Sewer Administration 
 
Capital Projects Update 
  
a. Water Storage Tank Siting Evaluation 
 

Ten proposals were received on September 4th for engineering services relating to the low 
pressure investigation and water tank siting study.  These proposals are under review by the 
selection committee and a recommendation to Council is anticipated within the next three weeks. 
 

Water Supply Division 
 
a. Training 

 
Gary Yoho and Jamie Matthews attended VPI Water I Operator’s Short School  during the week of 
August 12th – 17th, 2001.  
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Capital Projects Update 
 
a.   Water Treatment Plant Upgrade to 10 MGD 
  
 The contractor is performing the following operations: 
 
• Conducting electrical operations. 
• Performing painting and special coating applications. 
• Control system configuration and equipment calibrations are in progress. 
• Laboratory is complete.  Relocation is in progress. 
• Performing work change directive operations. 
 
b.  WTP Expansion Project Status 
   
     Dollar value complete  98.8%  Time Elapsed  140%. 
 
     The contractor continues to be approximately   251   days behind schedule. 
 

• Contract start day was May 1, 1999. 
• Original contract days – 401 days to substantial completion date of August 23, 2000. 
• A time extension 127 days was granted making the substantial completion date December 28, 2000.  This 

extended the revised contract by 608 days to substantial completion. 
• No additional time extension has been agreed upon, therefore liquidated damages are being withheld at a 

rate of $1,000.00 per day. 
• Approximately $221,000.00 liquidated damages have been withheld to date.  Katz & Stone have been 

retained to represent the town in this construction contract dispute with Conewago Enterprises, Inc. 
 
Water Pollution Control Division 
   
a. Sewage Spill at WPCF 
        

A sewage spill occurred at the WPCF on August 19TH due to a SCADA system malfunction, causing 
approximately 10,000 gallons of wastewater to overflow the new BNR splitter box. The spill was completely 
contained in the storm water containment basin and returned to the WPCF for treatment, resulting in no un-
permitted discharge to the environment. activities, severe thunderstorms or vandalism. 
 
WPCD FY02 Project Status Report 
 
a.   Capital Improvement Projects 
 

• WPCF Expansion Project: Contract executed and Purchase Order (PO) issued for Study Phase. Kick-off 
workshop was held for August 30th. 

• WPCF Office Space:  Bids for construction were received August 29th, 2001 with Camcon LP the low 
bidder at $84,652.77. This bid was within the project budget estimate. 

• Underground Fuel Tank Replacement:  Bids for construction were received on August 29, 2001 with 
Camcon LP the low bidder at $84,652,77.  This bid was within the project budget estimate. 

• SCADA System Upgrades: Contract executed and PO issued for study phase. 
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• Dump Truck Replacement: Quotes obtained and POs issued. 
• Potomac Pumping Station (second developer-funded pumping station in River Creek): Design 

completed to town standards and construction is underway. 
 
a.  Capital Outlay Projects 

 
• WPCF Administration Building Heat Pump Replacement: Quotes obtained on a 5-ton energy efficient unit 

and PO issued. 
• WPCF Energy Improvements: Engineering completed and a PO issued for installation of power factor 

capacitors on four 150 horsepower pumps. This project brings the total number of improvements using 
power factor capacitors to 13 pieces of equipment and 1850 connected horsepower. Variable frequency 
drive technology is even more efficient, and 27 pieces of equipment utilize these systems. 

• Solids Management Plan Update: Contract executed and PO issued. 
• Storm water Permit Assistance: Contract executed and PO issued. Kick-off workshop is scheduled for 

September 14TH. 
 
b.  Training 
     
         Museum Harry Grimm attended the Supervisors Training Class, Ted Castel attended the Level 3 
Wastewater Treatment Class, and Bill Caulfield attended the Level 2 Wastewater Treatment Class from August 
20-24, 2001. These are annual classes sponsored by the Virginia Department of Environmental Quality and are 
held on the VPI/SU campus. 
 
Utility Lines Division 
 
a.   Training 
 
         Dustin Childress & Hank Woodward attended Word 97’ training held at County Complex.      
 
 
 
 
 
 
 
       R.S. Noe 
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TOWN OF LEESBURG 
Full-time positions being recruited as of September 7, 2001 

 
Department #  

Vacs 
Position Title Date of 

Vacancy 
Ad 

Placed 
Apps 
Rcvd 

Prelim 
Interview 

Final 
Interview 

Offered Reject 

Eco
n Dev 

1 Econ Dev Director 5/7/01 √ √ On hold    

 1 Admin Secretary 3/9/01 √ √ On hold    
          
Eng & PW 1 Asst Supt - Buildings 1/24/01 √ √ √ √ √ √ 
 1 Asst Supt - Streets 7/1/01 √ √     
 1 Engineer – Spec Projects 1/24/01 √ √ √    
 1 Inspector Supervisor 5/22/01 √ √     
 1 Administrative Associate II 9/4/01 √ √     
          
Finance 1 Managmt/Budget Analyst 6/25/01 √ √ √ √   
          
Parks & Rec 1 Front Desk Supervisor 7/1/01 √ √ √ √   
 1 Parks Manager 9/4/01 √ √     
          
Human Res 1 Human Resources Director 7/1/01 √ √     
          
P&Z 1 Director of P&Z 8/4/01 √ √     
          
Police 2 Communications Tech I 8/1/01 √      
          
Util Lines 2 Util Maint Worker II 7/1/01 √ √ √ √   
 1 I/I Technician 7/1/01 √ √     
          
TOTAL 17         
 
 

 


